



AGENDA

Public Utilities, Road & Bridge Committee Meeting 6:00 p.m. March 16, 2017 at City Hall

Meeting Notes

- Approval of February 16, 2017 meeting notes

Windridge Detention Basin Repair:

- Contractor & Bond Company have been notified to have a conference regarding default in contract completion time.
- Majority of bottom has been stabilized with broken concrete and fill. Working on inlet line to pump station, and will continue with installation of pipe outlets, under drains and pump station. Work dependent on weather conditions. Contractor requesting additional time.
- Review contractors Pay Application #7
- Review Change Order #3 – drainage modifications due to constant flow from catch basins, and additional slope stabilization at outlet and north end of basin.

Updates:

- Gingas Storm Repair- bidding in April
- Murdick Water main Replacement- design in progress anticipate bidding in May/June
- Bal Clair Pump Station Repairs- design in progress
- GBT building design in progress
- Miner Street Pump Station Upgrades- pending FTC&H report
- Equilization Basin Repairs- work redirected to abandoning basins and making modifications to Oxidation Ditch process to reduce storage needs and improve process. Revised proposal and estimate pending sample testing results.

6:30 PM Work Study Meeting with City Council

- Water meter change out presentation by Chris Hiltunen

Next Meeting- April 20, 2017, 5:30 p.m. at City Hall