



## **AGENDA**

### **Public Utilities, Road & Bridge Committee Meeting 5:30 pm, July 21, 2016 at City Hall**

#### Meeting Notes

- Approval of June 16, 2016 meeting notes

#### Ashley Phase 5 Road Repairs

- Review James P. Contracting Final Payment Application #3, in the amount of \$6,715.78.
- Work is complete, balance of payment is retainage.

#### Windridge Detention Basin Repair

- Work in Progress- broken concrete base is successfully stabilizing banks. Contractor is having difficulty finding enough material.
- Roads seem to be holding-up well so far.
- Review Contractors request for Payment Application #2, in the amount of \$129,274.20

#### Road Maintenance

- Subdivision patching by Highway Maintenance.

#### LDFA -Road Maintenance

- Review potential work needed to maintain district infrastructure.

#### WWTP

- Purchase of Gravity Belt Sludge Thickener

#### DDA Streetscape:

- Discuss retainage & project close-out

#### Brief Project Updates:

- 50500 Jefferson Storm Drainage Repair- easements have been acquired. TV inspection completed. MDEQ permit application in progress.
- Holt Water main replacement- work awarded to Raymond Excavating- mid July start

Next Meeting- August 18, 2016, 5:30 p.m. at City Hall